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March 9, 2004 

Mr. Dion Novak 
Superfund Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - February 2004 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: , 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during February 2004. 

I. Activities Conducted During Reporting Month 

Activities conducted during the reporting period included: 

• Continued implementation of risk assessment tasks. 

• Held meeting with USEPA and CH2M Hill representatives on February 18, 
2004 to discuss additional comments contained in USEPA's December 30, 
2003 letter and ENVIRON's January 26, 2004 response letter concerning 
methodologies proposed for completion of the baseline human health risk 
assessment and screening level ecological risk assessment. 

II. Difflculties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 
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V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached 
to this letter. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for March 2004: 

• Continue implementation of the baseline risk assessments. As discussed 
during the February 18,2004 meeting with USEPA, the Risk Assessment 
Technical Memorandum will be submitted on March 15, 2004. 

As suggested by USEPA at the meeting, CH2M Hill representatives 
conducted a visit to the site on March 3,2004. The CH2M Hill 
representatives were accompanied by ENVIRON and Limno-Tech 
representatives. 

If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

fltM-

F. Ross Jones, P.O. 
Manager 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA Region 5 
Rick Lanham - lEP A Bureau of Land 
Chris English - CH2M Hill 
John Ix, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Gordon Kuntz - Sherwin-Williams 
Roy Ball - ENVIRON 






